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ALLOCATIONS FOR PROJECTS WITH VALUE GREATER THAN 120 PERCENT OF
PROGRAMMED AMOUNT

RESOLUTION FP-00-24

RECOMMENDATION

The Department and the Los Angeles County Metropolitan Transportation Authority recommend the California
Transportation Commission approve the following Resolution.

FINANCIAL RESOLUTION

Resolved, that $8,280,000 be allocated from Budget Act Items 2660-301-0042 and 2660-301-0890, Budget
Act of 2000 for the project on the attached sheet.

The Department has complied with the National Environmental Policy Act and the California Environmental
Quality Act requirements in preparing this project.

This major construction project proposed for funding is included in the adopted State Transportation
Improvement Program.

SUMMARY AND CONCLUSIONS

This resolution allocates State and Federal funds of $8,280,000 for one (1) new major construction project.
This project has a total cost greater than 120 percent of the programmed amount.

The additional funds of $3,187,000 for this project will be equally funded from the Los Angeles County
Metropolitan Transportation Authority (LACMTA)’s Unprogrammed County Share Balances and an advance
from the Interregional Improvement Program.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Project Support Expenditures

EA
(PPNO)
Program

(Prog Year)
Prog Amount

Budget Year
Item #

Program
Codes

State
Federal

Total Amount
1

$8,280,000
Department of
Transportation
Los Angeles
07S-LA-405

59.6/62.4 (KP)

In Sherman Oaks from 0.1 kilometer north of Mulholland
Drive Overcrossing to 0.3 kilometer north of Sepulveda
Boulevard undercrossing.
Construct auxiliary lane.
Final Engineer’s Estimate for CON Eng at time of allocation
is $1,785,000; programmed CON Eng is $1,061,000. (Cost
increase for CON and CON Eng to be funded equally from
LACMTA’s Unprogrammed County Share Balance and IIP
advance.  LACMTA concurs)

Support Expenditures to Date: $861,095

191001
07-2242
IIP / 00-01

$2,507,000

RIP / 00-01
$2,586,000

2000-01
301-0042
301-0890

20.20.075.614

2000-01
301-0042
301-0890

20.20.025.714

TOTAL

$470,000
$3,631,000

$479,000
$3,700,000

$8,280,000

PROJECT DESCRIPTION
This project is in the City of Los Angeles on Route 405 from Mulholland Drive Overcrossing to Ventura
Boulevard Undercrossing. The work involves widening the Interstate 405 (I-405) between Mulholland Drive
Overcrossing and Ventura Boulevard Undercrossing by adding an auxiliary lane in the northbound direction.

NN

Project Limits
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FUNDING STATUS
This project is currently programmed in the 1998 STIP with $2,507,000 in Interregional Improvement Program
(IIP) funds and $2,586,000 in Regional Improvement Program (RIP) funds, for a total of $5,093,000. This
request for $8,280,000 is approximately 163% of the programmed amount.

BACKGROUND
A feasibility study performed in 1997 by the Department and the Los Angeles Department of Transportation
(LADOT) developed several proposals to alleviate the congestion at the State Route (SR)101/I-405
interchange.  The study proposed to widen the segment of the I-405 between Mulholland Drive Overcrossing
and Ventura Boulevard Undercrossing by adding an auxiliary lane in the northbound direction. The auxiliary lane
would serve to improve the flow of traffic in the SR-101/I-405 Interchange area by providing additional
capacity.

REASON FOR INCREASE
 The largest component of the cost increase ($897,000) resulted from the need to stage construction.  Two
major stages are required and an extended closure of the Mulholland Drive On-Ramp is needed to build a
portion of the widening prior to the first major stage.  Hauling contaminated soil off-site will cost an additional
$770,000; changes in retaining walls resulted in an increase of $760,000; the Storm Water Pollution Prevention
Plan estimate is $500,000; and modifications to a ground water drainage facility under an adjacent slope require
$260,000.

FUNDING OPTIONS

OPTION A: Approve this request as presented above for $ 8,280,000 to allow this project to be advertised.
The increase in cost will be funded equally from the Los Angeles County Metropolitan
Transportation Authority (LACMTA)’s Unprogrammed County Share Balances and the
Interregional Improvement Program (IIP) funds.  LACMTA concurs with this request.

OPTION B: Deny this request and direct the department to redesign the project to bring the cost within the
programmed amount.

The Department considered this option. None of the project elements can be deferred for future
construction, since all of the elements are closely integrated and are necessary for this step in
reducing congestion at the SR-101/I-405 interchange.  The project as designed provides a
solution that addresses all aspects of the project at the lowest possible cost.

RECOMMENDED OPTION
The Department and the Los Angeles County Metropolitan Transportation Authority recommend that this
request for $ 8,280,000, as presented in Option A above, be approved to allow this project to be advertised.


